Production Plan Team Maker

PHASE		DETAILS	Q1													
				JAN							FEB					
	PROJECT WEEK:	Enter the date of Monday/Wednesday of each month>	-	7 (9	14	16	21	23	28	30	4	6	11	13	18
1	Form A Team	- Team Contract														
		- Concept Document														
		- Technology Test														
		- Concept Art														
2	Design & Prototyping	- Production Plan														
		- GDD														
		- ASG														
		- Functional Prototype														
3	Functioning Game	- Wireframes with menus and HUD in Xd														
		- 3D Models Built														
		- Functioning Game														
4	Polish & Testing	- Integrate Menus, Game, HUD etc.														
		- Joystick Control and Tighten Controls														
		- Animations														
		- Sounds														